Grantee: State of Alabama
Grant: B-06-DG-01-0002
January 1, 2014 thru March 31, 2014 Performance Report
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Grant Number: Obligation Date: Award Date:

B-06-DG-01-0002 04/20/2007 04/20/2007

Grantee Name: Contract End Date: Review by HUD:

State of Alabama Submitted - Await for Review
LOCCS Authorized Amount: Grant Status: QPR Contact:
$21,225,574.00 Active Al Jones

Estimated PI/RL Funds:
$0.00

Total Budget:
$21,225,574.00

Disasters:

Declaration Number
FEMA-DR-1605-AL

Narratives

Disaster Damage:

Hurricane Katrina came ashore as a deadly Category 4 Hurricane less thn 100 miles from the coast of Alabama. Most of the State's damage
was as a result of flooding due to torrential rainfall and a 12 foot storm surge. A summary of housing damage completed by the American Red
Cross and the National Association of Homebuilders indicates that Alabama suffered damage to 1,674 single family housing units. Of this
total, 966 received major damage, 345 received minor damage and unfortunately 363 were completely destroyed. Infrastructure damage was
substantial and was not limited to the coastal areas as much as housing damage. Reports of damage to sewer, water, roads, drainage and
other infrastructure were reported throughout southwest Alabama with an estimated repair/replacemnt cost in the several hundred million
dollar range.

Recovery Needs:

Alabama's recovery needs, while less substantial and less publicized, remain great. Virtually all communties in southwest Alabama received
housing and/or infrastructure damage that will strain their budgets to the limit or require substantial outside assistance to complete. As
mentioned above all categories of infrastructure received damage to some degree along with hundreds of homes damaged or destroyed
leaving grant assistance as the only option for complete recovery.

Public Comment:

Overall This Report Period To Date

Total Projected Budget from All Sources N/A $21,225,574.00

Total Budget $0.00 $21,225,574.00

Total Obligated $0.00 $21,225,574.00

Total Funds Drawdown $0.00 $21,204,720.83
Program Funds Drawdown $0.00 $21,204,720.83
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $21,204,720.83

Match Contributed $0.00 $2,585,823.29

2

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Progress Narrative:

Required

$0.00
$3,183,836.10
$4,245,114.80
$1,061,278.70

To Date
75.81%
75.79%

$2,585,823.29
$0.00
$0.00
$0.00

All activities completed and closed except Bayou La Batre Streets and Demolition and City of Mobile Affordable
Rental Housing. Expect remaining activities to close in upcoming quarter.

Project Summary
Project #, Project Title

This Report Period

Program Funds

Drawdown
0002, Housing for Renters $0.00
0022, Infrastucture-Local $0.00
0101, Method of Distribtn Hsng $0.00
9999, Restricted Balance $0.00

To Date

Project Funds
Budgeted

$4,103,146.00
$8,185,804.77
$8,936,623.23

$0.00

Program Funds
Drawdown

$4,103,146.00
$8,164,951.60
$8,936,623.23

$0.00
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Activities

Grantee Activity Number: 06S-kt-003
Activity Title: 06S-kt-003

Activitiy Category:
Clearance and Demolition
Project Number:

0022

Projected Start Date:
04/01/2008

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Bayou La Batre
Match Contributed

Activity Description:

Clearance and demolition of storm damaged, dilapidated structures.

Location Description:

City-wide

Activity Progress Narrative:

Activity nears completion, close-out expected during next quarter.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of buildings (non-residential) 0
# of Public Facilities 0

Activity Status:
Under Way
Project Title:
Infrastucture-Local

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Bayou La Batre

Jan 1 thru Mar 31, 2014 To Date
N/A $530,000.00
$0.00 $530,000.00
$0.00 $530,000.00
$0.00 $517,425.73
$0.00 $517,425.73
$0.00 $0.00

$0.00 $0.00

$0.00 $517,425.73
$0.00 $517,425.73
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/125

0/25
0/0
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# of Businesses 0

# of Non-business Organizations 0

This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/25
0/0

Cumulative Actual Total / Expected
Total
0/100

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/146 0/182 0/843 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

0022

Projected Start Date:

08/26/2011

Benefit Type:

Direct Benefit (Persons)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bayou La Batre

Match Contributed

Activity Description:

06S-KT-003-ST
06S-KT-003-ST

Activity Status:
Under Way
Project Title:
Infrastucture-Local

Projected End Date:

03/31/2012

Completed Activity Actual End Date:

Responsible Organization:
City of Bayou La Batre

Jan 1 thru Mar 31, 2014 To Date
N/A $120,000.00
$0.00 $120,000.00
$0.00 $120,000.00
$0.00 $111,721.10
$0.00 $111,721.10
$0.00 $0.00

$0.00 $0.00

$0.00 $111,721.10
$0.00 $111,721.10
$0.00 $0.00

Street reconstruction within the City of Bayou La Batre.

Location Description:

City of Bayou La Batre

Activity Progress Narrative:

Activity is complete, expect close-out in next quarter.

Accomplishments Performance Measures

# of Linear feet of Public Improvement

# of Linear miles of Public

This Report Period
Total
0

0

Cumulative Actual Total / Expected
Total
0/10880

0/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/921

Mod Total Low/Mod%
0/598 0/2310 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

0002

Projected Start Date:
02/02/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Mobile

Match Contributed

Activity Description:

affordable rental housing

Location Description:

City limits of Mobile, Mobile County, Alabama

Activity Progress Narrative:

06S-KT-004
06S-KT-004

Activity is completed, close-out should begin in following quarter.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0

Activity Status:

Under Way

Project Title:

Housing for Renters

Projected End Date:

04/12/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Mobile

Jan 1 thru Mar 31, 2014 To Date

N/A $4,103,146.00
$0.00 $4,103,146.00
$0.00 $4,103,146.00
$0.00 $4,103,146.00
$0.00 $4,103,146.00
$0.00 $0.00

$0.00 $0.00

$0.00 $4,103,146.00
$0.00 $4,103,146.00
$0.00 $1,768,988.12

Cumulative Actual Total / Expected
Total
0/14

Cumulative Actual Total / Expected
Total
0/53

0/53
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Beneficiaries Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/51 0/1 0/53 0
# Renter Households 0 0 0 0/51 0/1 0/53 0
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 0
Monitoring Visits 0 0
Audit Visits 0 0
Technical Assistance Visits 0 6
Monitoring/Technical Assistance Visits 0 0
Report/Letter Issued 0 0
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